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SCIENCE AND TECHNOLOGY — WBS 1.7

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed] Completed | Completed Forecast Forecast Forecast | TOTAL
MILESTONE TYPE Earl On Schedule Late Overdue Earl On Late FY 1
Y y Schedule 999
| Enforceahle Agreement] 0 0 0 0 0
DOE-HQ 0 0 0 0 0
EQ Q Q 2 0 2
RL 3 2 0 1 1 30 1 38
Total Project 3 2 Q 1 2 1 40
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